
January 2004 1

US Army
Corps of Engineers
St. Louis District

Gateway to ExcellenceFUSRAP
St. Louis 

Oversight Committee Meeting
Corps Update

8 JANUARY 04



January 2004 2

US Army
Corps of Engineers
St. Louis District

Gateway to Excellence

Agenda

• Mississippi Valley Division
• Progress Report
• North County ROD
• Community Interactions
• Taskers
• Questions
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Progress Report
St. Louis Downtown Site (SLDS)

• Pre-Remedial Investigation: Walkovers of west of Broadway nearly complete.  3 remain
• Remedial Design

– Pre Design Investigation – Conducting historical reviews at VP’s and completed sampling a 
portion of Plant 6W.  We are currently working on MI Plant 7 N/S.  Additional samples have been 
collected from Thomas and Proetz property and will be incorporated into the report. 

• Remedial Action 
- Plant 1 - 3,724 cyds remediated - Post Remedial Action Report – internal review comments are 

being addressed.  Next step will be regulator review. 
– VP’s 

• Midwest Waste - The RAS (Remedial Action Summary Report) is complete - will be grouped 
in a PRAR with Heintz Steel

• Heintz Steel - Remediation was completed in SEP, 1,663 cyds removed.  The RAS is under 
internal review.

• McKinley Bridge – RA is currently ongoing – 1,375 cyds expected, 1,961 cyds removed to 
date. Last area (south of bridge) in final status survey.

– Plant 6E / 6E1/2  - 22,958 cyds remediated
• The RAS is complete and the contractor is working on the PRAR.  Internal review is next.

– MI Plant 7E - RA was completed in SEP, 1,319 cyds removed.  Area is backfilled, RAS under 
internal review of RAS complete.  Contractor working on the PRAR.

– Rail Shipments off SLDS
– 2,052 cyds shipped / 10,000 planned
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Progress Report
Hazelwood Interim Storage Site 

(HISS)/Latty Avenue / SLAPS VPS
• HISS / Latty Avenue

– Support for FUTURA asset purchase (Scanning equipment for transfer) completed.
• Report to be issued

- Rail Shipments off HISS
• 0 cyds planned in FY04

• SLAPS VP’s
– Data Evaluation

• Assessment of the 30 DoE remediated properties.  Finalizing response to comments.
– Characterization

• Ongoing for VP’s
– Designs are on hold and expected to be completed in FY04

• 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
– MSD support in FY04 - Sewer line project along Eva and Frost next FY
– Property Owner Support – Support for VP 4C / 5C likely in MAR 04
– Rail Shipments from VP’s

– 0 cyds planned in FY04, 35 cyds shipped to date
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Progress Report
St. Louis Airport Site (SLAPS)

• Remedial Design – Complete for SLAPS
– Work Descriptions for Phases 4 / 5 and Phase 6 – Errata sheets for Designs 

forwarded to regulators
• Removal Actions

– Phase II/III (IA-2/3) excavation – Continues.  75,000 cyds expected
• Approximately 60,000 cyds have been excavated to date
• This Phase consists of 10 Survey Units – 6 complete to date.

– Status of Corps Proposal to MDNR for Selenium (Se) discharge limits
• Developed and sent responses to MDNR Water Pollution Control Program.  Draft 

responses have been prepared and are being reviewed at MDNR.
• In the interim we continue to treat water to MSD standards and use Best 

Management Practices (dust suppression, lined excavations, etc..)
– Rail Shipments off SLAPS 

– 25,500 cyds shipped to date / 85,000 planned.  
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Progress Report
Other Issues

• Bi-Annual Utility Meeting
– Next meeting scheduled for 13 JAN

• Long Term Stewardship -
– Meeting was held 6 November

• Currently reviewing draft Overlay Ordnance proposal (Not been through internal 
USACE review).

• Next meeting to be scheduled for late-February.
– North County Haul Road information will be issued for regulator review. 

• DoE Program POC’s interactions -
– None during this timeframe

• CERCLA 5 year Review for all St. Louis FUSRAP Sites
– USACE is working on the response to regulator comments

• E&W Bill -
– Expect all remaining site funding to be received by mid to late JAN
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Volume Removed
Using Environmental Documents
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Note 1.  All volumes are exsitu.  Exsitu volume = Insitu volume plus 20% for excavation and    
25% for swell prior to Transportation and Disposal
Note 2.  SLDS volumes do not include Inaccessibles
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North County ROD Status

• The North County Record of Decision
– Draft ROD and Responsiveness Summary is currently under 

internal USACE review.
• Comments received from HQUSACE, MVD and the HTRW-CX.  

Responses being developed. 
– Derivation of Site-Specific DCGLs for North County Structures 

• Comments were due 1 DEC from the USEPA and MDNR
– MDNR requested an extension to 15 DEC for their comments and 31 

DEC for MDOH comments.
– USACE working responses to comments.
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Community Interactions

• Recent Events
– St. Louis Post Dispatch article appeared in 8 Jan paper

• Upcoming Events
– Publish Winter newsletter
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Taskers

• Old Taskers
– USACE will schedule a time with the DOE Office of Legacy Management to brief 

the Oversight Committee on Long Term Stewardship (Date / Time TBD)
• New Taskers
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